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Coordination issues

Third project meeting in Ljubljana on 10th/11th of March 2006
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Internal cooperation / communication

Thanks for your 

kind cooperation

☺
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Internal cooperation / communication

" Almost no communication during last months

" What happened to Matteo Pippa?

" Responsibility of new collaborator 
Federica de Maria?

Kind request to keep in touch!

Even or especially if there are 
problems, doubts, etc.
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2. Progress report for the MA/JTS

" 2nd progress report:
was officially accepted by Thomas Fleury on 
February 6 2006.

" I & P material: Agreement with Thomas Fleury that the web 
site will remain in English only, but the project folders as well 
as the newsletter have to be translated in five languages as 
FORESEEN IN THE APPLICATION FORM
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3. Progress report for the MA/JTS

3rd progress report: due-date May 19th 2006

# Submission of partner activity reports to LP: April 17th

# Submission of financial reports (certifications): April 28th

(Accounting period: Sept. 2005 – End of February 2006)

Deliverables that fall due together with progress report:

WP5 & WP6

1 report for SOIA

1 contribution to DIAMONT platform

1 publication summarizing results

1 project folder (in five languages!)
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Financial issues: fixed amount for 2005

Amount reserved for 2005 according to application form:
EUR 172.848 (ERDF funds)

Requested ERDF funds for 2005: 
EUR 166.407,53

Including: certified expenses, accountings still undergoing 
first level control & additional accountings for Sept-Nov05 
(UIBK, EURAC, AMGI)

# Difference only 6.440,47 Euro (~ 3,7 %)
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Financial issues: Accounting 2005 (till August 2005)

0
10.000
20.000
30.000
40.000
50.000
60.000
70.000
80.000
90.000

100.000

UIBK

EURAC

AMGI

Bos
ch

CEMAGREF

ifu
pla

n

UNECM

planned costs balanced costs till end of August
(certified ones and those still in flc)

Project level

Planned costs:
355.224 Euro

Balanced costs:
130.657 Euro
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Accounting 2005 (till August 2005) – cost categories
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Accounting 2005 (till August 2005) – cost categories
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Accounting status quo WP5 (Dec. 2005)

planned costs balanced costs till December 2005 
(certified ones + those still in flc)

Planned total: 87.881 Euro, balanced: 55.257,70 Euro

WP5 costs to spent:

UIBK: 3.660 Euro
EURAC: 10.377 Euro
AMGI: 1.050 Euro
CEMAGREF: 7.260 Euro
ifuplan: 4.350 Euro
FWR-HSG: 5.900 Euro
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Accounting status quo WP6 (Dec. 2005)

planned costs balanced costs till December 2006
(certified ones + those still in flc)

Planned total: 281.974 Euro, balanced: 95.545,41 Euro

UIBK: 39.222 Euro
EURAC: 12.021 Euro
AMGI: 11.000 Euro
CEMAGREF: 66.735 Euro
ifuplan: 18.688 Euro
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Public relation issues – Translation of material

DIAMONT folder # English, German, French, Slovenian, Italian

Newsletter 4 # English, German, French, Slovenian, Italian

Newsletter 3 # English, German, French, Slovenian, Italian

Newsletter 2 # English, German, French, Slovenian, Italian

Newsletter 1 # English, German, French, Slovenian, Italian

Red colour means that a translation is still missing.
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Public relation issues – Next edition of newsletter

5th DIAMONT newsletter planned for May 2006

Please send relevant information on projects, 
conferences, etc.

Ideas for external contribution or interview with 
another member of the Advisory Board?
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Public relation issues – an overview after one year

DIAMONT folder

- English version printed and distributed amongst the partners

Ways of distribution: conferences and workshops; displayed in own 
institution or related institutions (ÖAV, AC, etc.)

- Translated versions printed on demand or distributed via Email 
(scientific board of the Eurac, together with newsletter, etc.)

My request was answered only by the EURAC and partly 
by CEMAGREF # analysis is not complete
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Public relation issues – an overview after one year

DIAMONT newsletter

- Distribution via UIBK:

appr. 40 Austrian experts participating in WP5 and 6 studies
National AC Focus Points and SOIA contact persons
appr. 660 persons through the European Mountain Forum

- Distribution via EURAC:

appr. 50 Italian experts participating in WP5 and 6 studies or 
external experts
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Public relation issues – an overview after one year

Articles about DIAMONT

- Announcement in AlpMedia

- Three articles in South Tyrolean media (Dolomiten, Alto Adige)

- One article in Austrian media (Tiroler Tageszeitung)

- Articles in the EURAC website and the UIBK website (i-point of the
university)

- Three articles in scientific journals: Geographical Bulletin of Slovenia
(Jan.2006), Revue Géographique Alpine (July 2005), 
long conference paper in French language (CEMAGREF)
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Public relation issues – an overview after one year

Radio interview DIAMONT

Ö1 Interview with

- Ulrike Tappeiner

- Axel Borsdorf

- Martin Bösch

- Konstanze Schönthaler

# it will be broadcasted on March 13th 2006, 7:05 p.m.


