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2 Summary 

The reUSE project started on the 26th of June 2005 and will last for 24 months.  
 
Directly after the official start the consortium met in Luxembourg (27th -29th June) and 
was informed by the PO, Mrs. Stock, about the administrative issues of the project. In 
addition to this administrative kick-off meeting a technical project meeting was held in 
Luxembourg as well. Nearly all partners were present and the therefore a good basis for 
further work was set up. 
 
During July and August most partners finished their internal set up of the project. People 
were hired, equipment was bought, infrastructure was adapted. Also mailing lists, ftp 
server, and a preliminary homepage was created for the internal and external 
communication of the project.  
 
According to the work plan a second project meeting was held at the co-ordinators site in 
Tyrol in September. Here the actual workplan was discussed and detailed plans were 
made towards the future work. Moreover a non-formal consortium agreement was 
discussed and in principle agreed. Since in the reUSE project no products or commercial 
services are developed the partners agreed that the regulations of the standard EU model 
contract are sufficent for access to and exploitation of the results of the project. For the 
internal communication an agreement between the local project leaders was drafted. 
 
From October to December project activities were dedicated to mainly three working 
areas: 
 

1. Work at the demonstrators 
2. Development of the evaluation framework 
3. Dissemination materials 

 
Work at the demonstrators 
UBER (Humboldt University Berlin), NLE (National Library Estonia) and the Austrian 
libraries (University libraries Graz, Innsbruck, Linz and the National Library) will set up 
demonstrators for digital repositories. Partly these demonstrators are already running – 
such as the one in Humboldt and one in Austria, partly they need to be developed from 
the scratch (as it is the case in Estonia) or to be bought (as it is the case with the Austrian 
National Library). In all cases adaptions need to be carried out which are based on the 
specific requirements of the reUSE service. 
 
Development of the evaluation framework 
In order to provide other interested parties valuable data about the project NUK 
(National and University Library Slovenia) together with LJU (The University of 
Ljubljana) and DDB (Die Deutsche Bibliothek) are monitoring the different solutions of 
the reUSE project. First drafts of the framework for this evaluation process have been 
worked out in several versions. 
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Dissemination material 
The basic dissemination material including the homepage, flyers and a general 
presenation has been created and the deliverable has been sent to the PO.  
 
User related aspects 
Special attention was given at the demonstrator sites to explore the attitude and readiness 
of user organisations towards digital preservation and digital archiving. In Estonia the 
national library announced the reUSE service at several occasions and was in contact 
with numerous publishers. Reactions were very positive and encouraging. In Austria an 
extensive list of public sector institutions was collected and recorded in a database 
comprising some hundreds of organisations. Moreover an additional project with the 
college for librarianship in Eisenstadt has been initiated by UBI with more than 700 
working hours dedicated to the reUSE project and the exploration of user related aspects. 
In Berlin research organisations were investigated and contacted in order to encourage 
them to take part in the reUSE service programme. 
 
Work plan 
 
Work phase and 
milestones 

Period Objectives Results / Note 

Preparation and set up 
phase 
Milestone 1 (month 1) 
and 2 (month 3) 

Month 1 – 3 
(26th June to 25th 
September) 

To set up the 
organisational 
infrastructure for the 
project 
To create initial 
dissemination material 

Tasks and milestones 
have been fulfilled in 
time 

Implementation phase 
Milestone 3 (month 9) 

Month 4 – 9 
(26th September to 25th 
March) 

To prepare and set up 
the demonstrators for 
the reUSE service 
To prepare the 
evaluation framework. 
 

Half time of the phase 
has been reached. 
Deliverables are 
prepared and partly 
available as working 
paper. 

 
Deliverables completed 
 
Deliverable Due date Description 
D 1.5 Tender 26th December 2004 Call for a study on digital repositories (1st version 

delivered) 
D 5.1. Initial material 26th September 2004 Set up of a homepage, flyer, basic presentation etc. 
 
Project and task meetings 
 
Type Place/Date Description 
Kick-off meeting Luxembourg, 26th – 

28th June 
A two days meeting, one day with the PO, one day 
with the partners. Except two partners all 
participants where present. 

Setup meeting Obergurgl (Tyrol), 8th – 
10th September 

A two days project meeting with all partners 
present. Very good atmosphere and intensive work. 

Task meeting – Digital 
repositories / Evaluation 
Framework  

Vienna, 18th – 19th 
December 

A technical meeting with 8 partners present. The 
current achiviements and plans for further work 
were presented and discussed. 

Task meeting – 
Evaluation Framework / 
White paper 

Ljubljana, 10th – 11th 
January 

A technical meeting between NUK, LJU, UBI and 
ÖNB as continuation of the meeting in Vienna. 
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3 Status 

Concerning the use and allocation of resources within the project there are no serious 
deviations from the technical annex. 
  
Note: Due to organisational reasons on the level of the mother organisation (University 
Graz) the University Library Graz was not able to spend costed resources earlier than 
December 2005. The work foreseen was carried out by non-costed persons.  

3.1 Resources 

 
Project effort for the 6-month reporting period (person-months) – costed resources 
Participant
s short 
name 

WP 01 
Dig 
Reps 

WP 02 
Ongoing 
service 

WP 03 
Eval Fr 

WP 04 
Added 
value 

WP 05 
Aware-
ness 

WP06 
PM 

Total 

UBI 2,49 0,77 3,96 6,69 13,91
ÖNB 6,221 0,514 0 0,343 0 7,078
UBG 1,0  1,0
i3s3 8,07 0,196 0 0,375 0 8,641
LJU 0.25 3.25 0.75  4.25
NUK 0,37 6,54 0,1  7,01
NLE 8,39 0,35 2,92  11,66
DDB 1,909 1,022 0,530  3,46
UBER 5,86 2,67 0,52  9,05
Total 34,55 0,00 15,31 0,00 9,50 6,68 66,06

 
 
 
Project effort for the 6-month reporting period (person-months) – non costed resources 
Participant
s short 
name 

WP 01 
Dig 
Reps 

WP 02 
Ongoing 
service 

WP 03 
Eval Fr 

WP 04 
Added 
value 

WP 05 
Aware-
ness 

WP06 
PM 

Total 

UBI 0,82  0,18  0,37 1,98 3,35 
ÖNB - - - - - - - 
UBG 2,0  0,5  0,5  3,0 
i3s3 3,93 0 0,57 0 0,09 0 4,59 
LJU 0.25  0.25   0.25 0.75 
NUK 0,22  3,91  0,02  4,15 
NLE 5,85  0,35  4,28  10,48 
DDB 2,045  1,454  0,606  4,11 
UBER 0,5  0,57  0,18  1,25 
Total 15,62 0,00 7,78 0,00 6,05 2,23 31,68 
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3.2 Cumulative 

The deliverables are underway and in time.  
 
Concerning deliverable 3.3 National report for Slovenija, which would be due in T18 
(December 2005), we have written a request to Mrs. Stock, in order to prolongate extend 
the period to month 21. The reason is, that also the major deliverable 3.2 Final survey of 
the evaluation framework, will be due in T18 – and this might exceed the resources of 
NUK.  
 

Status of deliverables 
Deliverable Current status 

(completed/ 
underway) 

On schedule 
(yes/no) 

Original 
completion date  

(as in Annex I + 
Calendar Date, e.g. 
"T06 = June 2004") 

Actual/planned 
completion date 

(Calendar Date, e.g. 
"15 June 2004") 

Work package 1 
Digital 

repositories 

underway    

D1.1 White 
paper 

underway yes T09 = March 
2005 

T09 

D1.2 Digital 
repository - 

Austria 

underway yes T09 = March 
2005 

T09 

D1.3 Digital 
repository - 

Estonia 

underway yes T09 = March 
2005 

T09 

D1.4 Digital 
repository - 

Germany 

underway yes T09 = March 
2005 

T09 

1.5 Tender for 
study 

completed yes T06 = December 
2005 

T07 = January 
2005 

Workpackage 2 
Ongoing service 

not open yet    

Work package 3 
Evaluation 

underway    

D3.1 Evaluation 
framework 

underway yes T12 = June 2005 T12 

D3.3 National 
report Slovenija 

underway yes T  

Workpackage 4 
Added value 

services 

not open yet    

Work package 5 
Dissemination 

underway    

5.1 Initial 
material 

completed yes T03 = September 
2005 

T06 = December 
2005 

5.2 Success 
stories 

underway yes T12 = June 2005 T12 
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Project effort in person-months – costed resources 
Participants' 
short name 

Old Total, carried 
over from last 

Progress Report 

This period's Total, 
carried over from  

2.1. Resources 
 

New TOTAL 

UBI  13,91 13,91 
ÖNB  7,08 7,08 
UBG  1,00 1,00 
i3s3  8,64 8,64 
LJU  4,25 4,25 

NUK  7,01 7,01 
NLE  11,66 11,66 
DDB  3,46 3,46 

UBER  9,05 9,05 
TOTAL  66,06 66,06 

 
 

Project effort in person-months non-costed resources 
Participants' 
short name 

Old Total, carried 
over from last 

Progress Report 

This period's Total, 
carried over from  

2.1. Resources 
 

New TOTAL 

UBI  3,35 3,35 
ÖNB  0,00 0,00 
UBG  3,00 3,00 
i3s3  4,59 4,59 
LJU  0,75 0,75 

NUK  4,15 4,15 
NLE  10,48 10,48 
DDB  4,11 4,11 

UBER  1,25 1,25 
TOTAL  31,68 31,68 

 

4 Achievements  

4.1 Workpackage 1: Digital repositories (leader: ÖNB) 

4.1.1 Deliverable D1.1 White paper 
 
Task 1 Analysis of running system: This task commenced with an assessment of the 
systems and policies currently in use at the implementers’ sites. ONB provided a detailed 
questionnaire about attributes of trusted digital repositories which was answered by all 
implementers. The analysis of the responses undertaken by ONB will be fed into 
deliverable D1.1. 
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Additionally all implementers provided descriptions of the functional areas of their 
current repositories. In order to facilitate the comparison of the different repository 
environments it was decided to also map these description against the abstract functional 
entities of the OAIS reference model, a widely recognised standard (ISO 14721:2003) for 
describing Archival Information Systems. ONB presented an overview of the OAIS 
functional model at a WP1 Meeting in Vienna on November 18, 2004. Within the 
reporting period ONB provided an OAIS mapping for its repository, the contributions of 
the other implementers are underway. The results will be analysed and compiled by ONB 
and will form an essential building block for D1.1. 
Within the reporting period ONB undertook desktop research on attributes of trusted 
digital repositories. The results of this state-of-the art analysis will be part of D1.1 (see 
below). In order to assure that the latest results of international research in this field will 
be available to the reUSE partners ONB and UBER also participate in a working group 
of the NESTOR project dedicated to the certification of trusted digital repositories. A 
first meeting of this WG was held in Munich on December 10, 2004.  
 
NLE’s main objective in WP1 is to set up a demonstrator that meets the criteria of trusted 
digital repository outlined in RLG-OCLC report1. In 2004 NLE performed system 
analysis and set requirements for the planned digital repository system in accordance 
with OAIS model2.  
A number of open source repository softwares were compared and tested. In result 
FEDORA (Flexible Extensible Digital Object and Repository Architecture) was chosen 
as a base platform on which NLE’s repository system will be developed. 
Hardware purchase took place in September-October 2004. 
Use cases of the system and most important workflows were determined.  
In December 2004 software design process has reached the final draft of system 
specification. Design of digital object structure is in it’s final phase. NLE has completed 
a list of metadata elements and specified their application structure. Database structure 
for user system, depositor management and temporary ingest buffer has been designed. 
First version of depositor management database is in testing phase. Management and 
access tools that interact with the FEDORA repository are under the development. 
 
Concerning the ALO system UBI and i3s3 made a comparison of the different systems in 
special analysis of one object systems which provide 1 or 2 documents per object (like 
the system from UBER) against multi object systems which provide up to 1000 and more 
documents (pictures, pages) per object (like the system of ALO does).  In respect to 
metadata schema an analysis of the latest METS Schema and differences between the 
METS Schema used in the running ALO System was worked out. Moreover a 
comparison of the NISO MIX Standard against the DIG35 Standard was carried out. As 
ac conclusion a first draft for a schema for minimal metadata for electronic documents, 
ocr scanned pages and electronic objects which format is not known has been created.  
Based on these specifications as well as on new workflow models an update of the Ingest 
Client for handling electronic documents and testing of the client was started. 

                                                 
1 Trusted Digital Repositories: Attributes and Responsibilities. An RLG-OCLC Report. - RLG,2002. 

http://www.rlg.org/longterm/repositories.pdf 
2 Reference Model for an Open Archival Information System (OAIS). - CCSDS, 2002 

http://ssdoo.gsfc.nasa.gov/nost/wwwclassic/documents/pdf/CCSDS-650.0-B-1.pdf 
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Task 2 Metadata systems: Within the reporting period ONB undertook desktop research 
on latest developments in the field of preservation metadata. Leading international 
initiatives, in particular the PREMIS working group, have been contacted. ONB prepared 
presentations on the latest developments in the field of preservation metadata for the 
reUSE general meeting in Innsbruck/Obergurgl on September 9–10, 2004 and for the 
WP1 Meeting in Vienna on November 18, 2004. All implementers provided reports on 
their current metadata systems. 
 
Task 3 Draft agreements: Within the reporting period this task has not been a main 
focus. ONB started desktop research, comparing different models of submission 
agreements currently in use. ONB also provided a first version of a submission 
agreement. Together with UBI a side project was initiated at the college for librarianship 
in Eisenstadt.  
Task 4 Workflow scenarios: To facilitate the comparison of workflows in the different 
reUSE institutions ONB prepared templates for description of user scenarios and use 
cases / workflows  which have been completed by the reUSE implementing partners. 
User Scenarios on the one hand mainly serve as a communication tool to get a common 
understanding of the different user needs, Use Cases on the other hand describe real 
workflows. Workflows are important components of digital repositories as they describe 
and formalize business processes and make them repeatable, auditable and potentially 
automatically executable. The results of the surveys undertaken in this task will be fed 
into D.1.1 (see below). 
 
Task 5 Set up of demonstrators 
The edoc system of UBER, and the ALO system which is used as trusted digital 
repository for UBI, UBG and i3s3 will be adapted and enhanced for the reUSE service. 
NLE has started to develope a new system based on the FEDORA software package 
(more details below). 
UEBER has concentrated on : 

- putting the German demonstrator into practise (deliverable 1.4),  
- the full documentation of the edoc system and it’s compliance with the OAIS 

(CCSDS (Consultative Committee for Space Data systems. Reference Model for 
an Open Archival Information System (OAIS). Red Book.  2002, 
http://www.ccsds.org/docu/dscgi/ds.py/Get/File-143/650x0b1.pdf, last visited: 
09.12.2004) reference model. This will be the basis for strategic implementation 
plans towards a “Trusted Digital Repository”. 

- evaluating the technology used for the edoc- Server in terms of reuseability at 
another site (HTWK Leipzig) and applicability for hosting publication series 
from other institutions than Humboldt- University. 

- to develop supporting tools in order to publish digitized materials, a prototype for 
using the ebind-Technology (http://sunsite.berkeley.edu/Ebind/ ) has been 
implemented and configured (see http://edoc.hu-berlin.de/ebind/hirschfeld-otto-
hermann-1934/hirschfeld.xml), 

 
Within the reporting period work on  ONB’s  repository system comprised mainly 
improvements of the current software. This included an enhancement of the metadata 
schema, implementation of new routines for batch ingest of digital objects and 
optimisation of the system with regard to administration of complex digital objects. 
Concurrently ONB was engaged in requirements design for the forthcoming version of 
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the software which will be available in early summer 2005 and will form the basis of the 
reUSE demonstrator at the Austrian National Library. In several meetings the 
requirements have been discussed with the system developer. Enhancements of the new 
version will include a more modular software design, improved data ingest routines and a 
more flexible metadata management. 
 
Deliverable D.1.1 –White Paper on Digital Repositories: The reUSE white paper on 
digital repositories is based on two main pillars, an environmental scan of current 
developments and open issues in the international arena, and a status check and cross-
analysis of the ongoing implementation work at the reUSE demonstrators. The White 
Paper aims to feed into demonstrator implementation, guide the development of the 
evaluation framework (WP 3), and contribute to internal discussion and exchange of 
experience. – International digital repositories research achieved major advancements in 
the last couple of years. Fundamental theoretical works nourished international 
discussion and shaped thinking about digital repositories, and wide-spread 
implementation efforts further contributed to research and raised the standing of digital 
repositories in society. While in the late 1990s digital repository initiatives struggled 
mainly with technicalities, the focus has now moved to establishing 'trusted' digital 
repositories that are organisationally viable and long-term sustainable. reUSE builds 
heavily on both, the work on 'trusted' digital repositories and the OAIS model. The white 
paper introduces both, and further highlights other relevant issues with references to 
relevant literature for detailed discussion. – The second pillar of the white paper presents 
the status quo at reUSE demonstrators and builds upon the different surveys undertaken 
in the WP1 tasks described above. reUSE demonstrator organisations stem from a range 
of organisational settings. Yet all follow the common goal of tying into the traditional 
publication process and collecting digital masterfiles of public sector publications along 
with their print counterparts. Besides establishing the digital repository infrastructure at 
reUSE demonstrators, other core challenges are of an organisational nature including 
negotiations with information producers and the creation of a feasible workflow for 
accessioning publications into the repository. In the rapidly ongoing implementation 
work, this analysis is of course only a snapshot of the current situation. Yet, this analysis 
enables self-assessment and furthers discussion among the reUSE partners. 
 

4.2 Work package 3: Evaluation framework (leader: NUK) 

4.2.1 Deliverable 3.1 
In the reporting period NUK, LJU and DDB worked in setting up a framework for the 
evaluation of the reUSE repositories. The expected project outcomes were considered 
and compared with the project objectives, which were: to set up a trusted digital 
repositories in Austria, Estonia and Germany for collecting, preserving and making 
available digital master files from printed publications edited by public sector bodies, 
and; to create added value services in order to exploit these data collections. It was also 
important to analyse the impacts and benefits from the new services in the local 
environment.  
 
In this regard the evaluation was focused on:  

- the organizational aspects;  
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- the digital repositories developed by the demonstrators from their technical and 
content point of view;  

- the long-term preservation strategies planning, and;  
- the services, including value added services to the users and their impact and 

benefit in the local environment.  
 
These four topics should be evaluated from different aspects. In the scientific literature 
there was no appropriate methodology which would encompass all aspects in this 
specific case. Furthermore, all the existing methodologies were implemented in 
particular contexts, which in some way differ from the needs of reUSE project. That was 
the main argument for deciding to take a new integrated approach, combining some of 
the elements of different experiences and standards.  
 
Our evaluation methodology integrates two different approaches: a multi-attribute 
evaluation, which considers four elements: the organizational issues, the technical 
aspects of the repositories, the services together with value-added services and the cost 
benefit aspects; and a SWOT analysis of the four repositories. 
 
At Obergurgl meeting in September and Vienna meeting in November jointly with the 
partners the final structure of the table was designed. Now it consists of 14 general 
attributes, which are divided into evaluation topics and these into detailed topics. For 
each detailed topic we defined the expected input i.e. data on the achievements or results 
that we expect to get from the partners. The instruments for measuring them are also 
mentioned. The analysis will be based on the data about the current situation and practice 
provided by the partners.  
 
In continuation a strategy for gathering information from the partners was developed. For 
this purpose five questionnaires for surveys and interviews were prepared and the timing 
for collecting the data was defined.  
 
Interviews will be done with managers at different levels of the hierarchy in the library 
and/or University in order to analyse the organizational issues. The responses will help to 
get a picture for the cost-benefit analysis as well.  
 
For the technical part a questionnaire was prepared on the basis of the topics in the table 
and will be distributed to the demonstrators. According to the conclusions of Ljubljana 
meeting, we shall try to adjust it more to the concept of trusted digital repositories. Since 
there are different types of repositories, it will be interesting to compare the different 
capabilities of the systems. 
 
Two more questionnaires were prepared, one for the content providers and other for the 
end-users. Both will be translated into local languages and distributed by the partners. 
How much valuable information we shall get will depend on the content of the 
repositories and the time when they will be available to the public.  
 
In addition to the questionnaires, we plan to use log statistics from the different systems 
and site visits.  
 
The SWOT analysis will come at the end, after gathering all necessary data from the 
partners.  
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The survey strategy will be presented to all the partners at Innsbruck meeting in February 
2005. 

5 Management 

The project is running very smoothly based on a constructive and polite relationship 
between the partners. Until today no outstanding issues or deviations from the workplan 
occured. 
 
Each partner is well aware of this role, his objectives and his tasks. A big advantage of 
the project is that it follows an decentralised approach which allows individual solutions 
at different partner sites.  
 

6 Awareness and Dissemination 

Deliverable D5.1 has partly been completed during the first reporting period. A 
homepage, flyer, general presentation, etc. have been edited. 
 
Moreover the start of the project and the project’s objectives have been announced at 
several conferences and meetings.  
 
The following list provides a rough overview about these activities 
 
Type Partner Title Event - Context Place Date Note 
Conference talk UBI reUSE. An eContent project Austrian 

Libraries Day 
Linz, 2004-
09-24 

Presentation of the 
project for 
Austrian Libraries 
(around 60 
auditors) 

Conference talk DDB National and International 
Preservation Strategies and 
Initiatives / International 
Cooperation: reUSE! - reUSE 
digital master files of printed 
material! 

Chinese-
European 
Workshop on 
Digital 
Preservation 

Beijing July 
14 – 16 
2004 

 

Presentationsm
ailings, reports 

DDB Meeting with Nestor 
participants, etc. 

 fall 2005  

Paper LJU Na razvalinah Gutenbergove 
trdnjave – evolucija zapisa 
(On the ruins of the 
Gutenberg’s fortress – the 
evolution of the written 
record 

Časopis za 
kritiko znanosti, 
domišljijo in 
novo 
antropologijo, 
letnik XXXII, 
2004, številka 
215-216, str. 
266- 276 

 Paper is trying to 
explain the strong 
influence of the 
information on the 
society. By 
changing the form 
of information 
from written to 
digitased one, 
reorganization and 
new cognitive 
process withn 
broader community 
might take place. 

Invited, 
published 
conference 

LJU - 
Žiga 
Turk 

Libraries in an Open 
Scientific Publishing 
Environment 

Vloga 
specialnih in 
visokošolskih 
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paper knjižnic v 
procesu 
evropske 
integracije -10th 
Slovenian 
Conference of 
Special 
Libraries and 
3rd Slovenian 
Conference of 
Academic 
Libraries with 
International 
Attendance, 
ISBN 961-
90557-6-4. - 
Str. 157-162. 

Meeting NLE Project reUSE presentation Visiting State 
Chancellery of 
the Republic of 
Estonia  
 

Tallinn 
2004-09-03 
 
 

Meeting with 
Secretariat of the 
Research 
and Development 
Council 
(Publishing 
structural unit of 
State Chancellery) 

Conference  NLE Dissemination of reUSE flyer “Forum for 
government 
official's”, 
organised by 
The State 
Chancellery of 
the Republic of 
Estonia 

Tartu 2004-
09-30, 
2004-10-01 

Dissemination of 
reUSE flyer in 
conference map + 
new contacts, (403 
registrated 
participants) 

Meeting NLE Project reUSE presentation Meeting with 
eContent 
ePSIGATE 
project 
Estonia’s 
Country 
Coordinator Mr. 
Ivar Tallo 

Tallinn 
2004-10-11 
 

Defining objectives 
and contact-points 
between 2 PSI 
eContent projects 

Meeting NLE Project reUSE presentation Ministry of 
Culture, 
Meeting of 
Cultural 
heritage’s 
digital 
preservation 
working group 

Tallinn 
2004-10-12 
 

Ministry of 
Culture, Strategy 
for years 2004-
2007 contains tasks 
for digital 
preservation 
activities. Are 
interested in 
regular overview 
of reUSE project  

Meeting NLE Project reUSE presentation Visiting State 
Chancellery of 
the Republic of 
Estonia  

Tallinn 
2004-10-15 
 

Meeting with 
Government 
Communication 
Office (Publishing 
structural unit of 
State Chancellery) 

Meeting NLE Project reUSE presentation Visiting 
Chancellery of 
the Riigikogu 
(Parliament) 

Tallinn 
2004-18-10 

Meeting with Press 
and Information 
Department. 

Meeting NLE Project reUSE presentation Visiting State 
Chancellery of 
the Republic of 
Estonia 
(Publishing 

Tallinn 
2004-10-19 
 

Meeting with 
European Union 
Secretariat 
(Publishing 
structural unit of 
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structural unit) State Chancellery) 
Meeting NLE Project reUSE presentation Visitng State 

Chancellery of 
the Republic of 
Estonia 

Tallinn 
2004-10-19 

Meeting with 
Department of  
Document 
Management  
(Publishing 
structural unit of 
State Chancellery) 

Conference NLE Dissemination of reUSE flyer Digital library 
and its user 

Tartu 
2004-10-19 

Dissemination of 
reUSE flyer in 
conference; new 
contacts, (around 
80 auditors) 

Meeting NLE Project reUSE presentation,  Meeting with 
the digital 
preservation 
team of the 
National 
Archives of 
Estonia 

Tallinn 
2004-10-26 

reUSE 
presentation, 
discussions. 
Result: Archives 
will be the clients 
of the reuse 
repository (further 
interest in technical 
know-how)  

Meeting NLE Project reUSE presentation Estonian 
Librarians 
Association’s 
meeting 

Tallinn 
2004-11-02 

Dissemination of 
reuse flyer, 
discussions, 
contacts. 

Conference NLE Project reUSE presentation “Printing and 
Publishing 
Conference 
2004” 

Tallinn 
2004-11-18 

Dissemination of 
reUSE flyer, 
personal contacts 
(136 registrated 
participants) 

Meeting NLE Project reUSE presentation Meeting with 
Peeter Mauer, 
Adviser 
(museums), 
Ministry of 
Culture,  
Cultural 
Heritage Dep. 

Tallinn 
2004-12-01 

Presentation, 
discussion for 
further activities 
for disseminating 
information to 
museums in 
Estonia 

Workshop talk NLE Project reUSE presentation Workshop: 
“Infotechnologi
cal projects in 
NLE” 

Tallinn 
2004-12-03 

10 minutes 
presentations of 
reUSE project 
(around 70 
auditors) 

Workshop talk NLE Project reUSE presentation Workshop: 
“Digitising 
Estonian 
Cultural 
Heritage”  

Tartu 
2004-12-09 

30 minutes 
presentaion, 
dissemination of 
reUSE flyer, 
contacts 

Article NLE “NLE starts reUSE project. 
The first practical step to 
long-term preservation of 
digital content.” 

Article in 
Riigikogu 
Toimetised – 
Journal of 
Estonian 
Parliament, 
RiTo 10/2004 

Tallinn 
2004 

Article for 
informational and  
disseminational 
purposes 

Dissemination / 
Concertation 

ONB  ECDL 2004 – 
European 
Conference on 
Digital Libraries 

Bath, UK 
2004-09-11 
– 2004-09-
16 

Presenting reUSE 
to experts in the 
field of digital 
libraries / digital 
preservation, 
discussing about 
possible 
cooperation with 
other projects 

Dissemination ONB  Library Science Berne, Discussing the 
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Talks Switzerland 
2004-09-20 

reUSE approach 
with Swiss 
National Library 

Conference talk ONB EU-Projekte der ÖNB Österreichischer 
Bibliothekartag 

Linz, 
Austria 
2004-09-22 
– 2004-09-
24 

Presentation of the 
project for 
Austrian Libraries 
(around 60 
auditors) 

Dissemination / 
Concertation 

ONB  ERPANET 
Workshop on 
Workflows for 
Digital 
Preservation 

Budapest, 
Hungary 
2004-10-13 
– 2004-10-
15 

Presenting reUSE 
to experts in the 
field of digital 
preservation, 
discussing about 
submission 
workflows and 
possible 
cooperation with 
other projects 

Dissemination / 
Concertation 

ONB  Conference: 
Permanent 
Access to 
Records of 
Science 

The Hague, 
The 
Netherlands 
2004-11-01 

Presenting reUSE 
to experts in the 
field of digital 
preservation, 
discussing about 
possible 
cooperation with 
other projects 

Conference talk ONB Digitale Langzeitarchivierung Österreichischer 
Archivtag 

Vienna, 
Austria 
2004-11-08 

Presentation of the 
project for 
Austrian Archivists 

Dissemination / 
Concertation 

ONB  First NESTOR 
Meeting about 
Trusted Digital 
Repositories 

Munich, 
Germany 
2004-12-10 

Presenting the 
preliminary results 
of the WP1 
analysis about 
trusted digital 
repositories to 
experts in this field  

Dissemination / 
Concertation 

ONB  DigiTool 
National 
Libraries Focus 
Group Meeting 

Hamburg, 
Germany 
2004-12-14 
– 2004-12-
15 

Discussing about 
the reUSE 
approach with 
National Libraries 
and the developer 
of ONB’s digital 
archiving system  

Presentation NUK Workshop on digital libraries Croatian 
Library 
Association 
Conference  

Šibenik, 24 
September 
2004 

 

Short paper NUK Project Reuse Knjižničarske 
novice, Oct. 
2004, Ljubljana, 
NUK, pp. 3-5. 

  

Websites NUK Local websites for reUSE    
Websites UBER Local websites for reUSE    
Websites  UBI Local website for reUSE    
 
 
Partnerships and cooperation 
 
Nestor (http://www.langzeitarchivierung.de) 
Humboldt-University is a partner with the Nestor: German Network of Excellence for 
Long Term Preservation. A Germany wide network for expertise and cooperation for 
long term preservation of digital ressources will be established together with the German 
National Library (Die Deutschen Bibliothek), the State and University Library Lower 
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Saxony in Göttingen, the Bavarian State Library, the Institute for Museum Information in 
Berlin and the General Directorate of the Bavarian State Archives (GDAB). 
 
College for librarianship and information professionals 
A cooperation project initiated by UBI and supported by ÖNB will investigate the 
readiness and attitude of publishers towards digital preservation. The students will work 
out a study based on site interviews. UBI and ÖNB are confident that this project is a 
valuable measure to promote digital preservation at the educational level.  
 
Humboldt-University  is among other things responsible for developing a certification 
procedure for “Trusted Digital repositories”, that is also discussed with the Research 
Libraries Group in the USA. So demands and information from the Nestor project are 
directly transferred to the partners and reuse in person of  Susanne Dobratz (Humboldt- 
University) and Max Kaiser (Austrian National Library) is directly integrated into the 
definition of guidelines for “Trusted Digital Repositories”. 
 
Sun Center of Excellence for Trusted Digital Repositories (http://www.coe.hu-berlin.de/) 
The Austrian Literature Online Consortium lead by the University Library Innsbruck, 
Humboldt-University Berlin and XiCrypt GmbH Graz are working on implementing a 
“Trusted DigitalRepository” supported by Sun Microsystems. 
 

7 Any other remarks 

Due to the fact that the first year of the project will end on 25th of June 2005 it was 
agreed that the first review meeting will take place at the end of August or beginning of 
September. 

8 Conclusion 

The main approach of the project has proofed to be right and all participants are 
convinced to be able to fulfil the objectives and tasks of the technical annex.  
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9 Appendices 

9.1 Final version of D1.5 Tender for a study on digital repositories  

9.2 Records of the 1st project meeting in Obergurgl (Tyrol)  

o Note: Apart from the presentations also online presentations took place 
which are not documented in the attached files 


