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2 Summary

The reUSE project started on the 26™ of June 2005 and will last for 24 months.

Directly after the official start the consortium met in Luxembourg (27" -29" June) and
was informed by the PO, Mrs. Stock, about the administrative issues of the project. In
addition to this administrative kick-off meeting a technical project meeting was held in
Luxembourg as well. Nearly all partners were present and the therefore a good basis for
further work was set up.

During July and August most partners finished their internal set up of the project. People
were hired, equipment was bought, infrastructure was adapted. Also mailing lists, ftp
server, and a preliminary homepage was created for the internal and external
communication of the project.

According to the work plan a second project meeting was held at the co-ordinators site in
Tyrol in September. Here the actual workplan was discussed and detailed plans were
made towards the future work. Moreover a non-formal consortium agreement was
discussed and in principle agreed. Since in the reUSE project no products or commercial
services are developed the partners agreed that the regulations of the standard EU model
contract are sufficent for access to and exploitation of the results of the project. For the
internal communication an agreement between the local project leaders was drafted.

From October to December project activities were dedicated to mainly three working
areas:

1. Work at the demonstrators
2. Development of the evaluation framework
3. Dissemination materials

Work at the demonstrators

UBER (Humboldt University Berlin), NLE (National Library Estonia) and the Austrian
libraries (University libraries Graz, Innsbruck, Linz and the National Library) will set up
demonstrators for digital repositories. Partly these demonstrators are already running —
such as the one in Humboldt and one in Austria, partly they need to be developed from
the scratch (as it is the case in Estonia) or to be bought (as it is the case with the Austrian
National Library). In all cases adaptions need to be carried out which are based on the
specific requirements of the reUSE service.

Development of the evaluation framework

In order to provide other interested parties valuable data about the project NUK
(National and University Library Slovenia) together with LJU (The University of
Ljubljana) and DDB (Die Deutsche Bibliothek) are monitoring the different solutions of
the reUSE project. First drafts of the framework for this evaluation process have been
worked out in several versions.
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Dissemination material

The basic dissemination material including the homepage, flyers and a general
presenation has been created and the deliverable has been sent to the PO.

User related aspects

Special attention was given at the demonstrator sites to explore the attitude and readiness
of user organisations towards digital preservation and digital archiving. In Estonia the
national library announced the reUSE service at several occasions and was in contact
with numerous publishers. Reactions were very positive and encouraging. In Austria an
extensive list of public sector institutions was collected and recorded in a database
comprising some hundreds of organisations. Moreover an additional project with the
college for librarianship in Eisenstadt has been initiated by UBI with more than 700
working hours dedicated to the reUSE project and the exploration of user related aspects.
In Berlin research organisations were investigated and contacted in order to encourage
them to take part in the reUSE service programme.

Work plan
Work phase and Period Objectives Results / Note
milestones
Preparation and set up Month 1 -3 To set up the Tasks and milestones
phase (26th June to 25th organisational have been fulfilled in
Milestone 1 (month 1) September) infrastructure for the time
and 2 (month 3) project
To create initial
dissemination material
Implementation phase Month 4 -9 To prepare and set up Half time of the phase
Milestone 3 (month 9) (26th September to 25th | the demonstrators for has been reached.
March) the reUSE service Deliverables are
To prepare the prepared and partly
evaluation framework. available as working
paper.

Deliverables completed

Deliverable Due date Description

D 1.5 Tender 26th December 2004 Call for a study on digital repositories (1st version
delivered)

D 5.1. Initial material 26th September 2004 Set up of a homepage, flyer, basic presentation etc.

Project and task meetings

Type Place/Date Description
Kick-off meeting Luxembourg, 26th — A two days meeting, one day with the PO, one day
28th June with the partners. Except two partners all

participants where present.

Setup meeting Obergurgl (Tyrol), 8th —

10th September

A two days project meeting with all partners
present. Very good atmosphere and intensive work.

Vienna, 18" — 19®
December

Task meeting — Digital
repositories / Evaluation
Framework

A technical meeting with 8 partners present. The
current achiviements and plans for further work
were presented and discussed.

Ljubljana, 10™ — 11™
January

Task meeting —
Evaluation Framework /
White paper

A technical meeting between NUK, LJU, UBI and
ONB as continuation of the meeting in Vienna.
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3 Status

Concerning the use and allocation of resources within the project there are no serious

deviations from the technical annex.

Note: Due to organisational reasons on the level of the mother organisation (University
Graz) the University Library Graz was not able to spend costed resources earlier than
December 2005. The work foreseen was carried out by non-costed persons.

3.1 Resources

Project effort for the 6-month reporting period (person-months) — costed resources

Participant | WP Ol [(WP02 |WPO3 |WPO04 |WPO5 | WP06 Total

s short Dig Ongoing | Eval Fr | Added | Aware- |PM

name Reps service value ness

UBI 2,49 0,77 3,96 6,69 13,91
ONB 6,221 0,514 0 0,343 0 7,078
UBG 1,0 1,0
i3s3 8,07 0,196 0 0,375 0 8,641
LJU 0.25 3.25 0.75 4.25
NUK 0,37 0,54 0,1 7,01
NLE 8,39 0,35 2,92 11,66
DDB 1,909 1,022 0,530 3,46
UBER 5,86 2,67 0,52 9,05
Total 34,55 0,00 15,31 0,00 9,50 6,68 66,06

Project effort for the 6-month reporting period (person-months) — non costed resources

Participant | WP 01 |[WPO02 |WPO0O3 |WPO04 |WPO5 | WP06 Total
s short Dig Ongoing | Eval Fr | Added | Aware- |PM

name Reps service value ness

UBI 0,82 0,18 0,37 1,98 3,35
ONB - - - - - - -
UBG 2,0 0,5 0,5 3,0
i3s3 3,93 0 0,57 0 0,09 0 4,59
LJU 0.25 0.25 0.25 0.75
NUK 0,22 3,91 0,02 4,15
NLE 5,85 0,35 4,28 10,48
DDB 2,045 1,454 0,606 4,11
UBER 0,5 0,57 0,18 1,25
Total 15,62 0,00 7,78 0,00 6,05 2,23 31,68
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3.2 Cumulative

The deliverables are underway and in time.

Concerning deliverable 3.3 National report for Slovenija, which would be due in T18
(December 2005), we have written a request to Mrs. Stock, in order to prolongate extend
the period to month 21. The reason is, that also the major deliverable 3.2 Final survey of
the evaluation framework, will be due in T18 — and this might exceed the resources of

NUK.
Status of deliverables
Deliverable Current status On schedule Original Actual/planned
(completed/ (yes/no) completion date | completion date
underway) (as in Annex I + (Calendar Date, e.g.
Calendar Date, e.g. "15 June 2004")
"T06 = June 2004")
Work package 1 underway
Digital
repositories
D1.1 White | underway yes T09 = March T09
paper 2005
D1.2 Digital | underway yes T09 = March T09
repository - 2005
Austria
D1.3 Digital | underway yes T09 = March T09
repository - 2005
Estonia
D1.4 Digital | underway yes T09 = March T09
repository - 2005
Germany
1.5 Tender for | completed yes T06 = December | TO7 = January
study 2005 2005
Workpackage 2 | not open yet
Ongoing service
Work package 3 | underway
Evaluation
D3.1 Evaluation | underway yes T12 =June 2005 | T12
framework
D3.3 National | underway yes T
report Slovenija
Workpackage 4 | not open yet
Added value
services
Work package 5 | underway
Dissemination
5.1 Initial | completed yes T03 = September | TO6 = December
material 2005 2005
5.2 Success | underway yes T12 = June 2005 | T12
stories
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Project effort in person-months — costed resources

Participants' Old Total, carried This period's Total, New TOTAL
short name over from last carried over from
Progress Report 2.1. Resources
uBlI 13,91 13,91
ONB 7,08 7,08
UBG 1,00 1,00
i3s3 8,64 8,64
LJU 4,25 4,25
NUK 7,01 7,01
NLE 11,66 11,66
DDB 3,46 3,46
UBER 9,05 9,05
TOTAL 66,06 66,06
Project effort in person-months non-costed resources
Participants' Old Total, carried This period's Total, New TOTAL
short name over from last carried over from
Progress Report 2.1. Resources
uBlI 3,35 3,35
ONB 0,00 0,00
UBG 3,00 3,00
i3s3 4,59 4,59
LJuU 0,75 0,75
NUK 4,15 4,15
NLE 10,48 10,48
DDB 4,11 4,11
UBER 1,25 1,25
TOTAL 31,68 31,68

4 Achievements

4.1 Workpackage 1: Digital repositories (leader: ONB)

4.1.1 Deliverable D1.1 White paper

Task 1 Analysis of running system: This task commenced with an assessment of the
systems and policies currently in use at the implementers’ sites. ONB provided a detailed
questionnaire about attributes of trusted digital repositories which was answered by all
implementers. The analysis of the responses undertaken by ONB will be fed into

deliverable D1.1.
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Additionally all implementers provided descriptions of the functional areas of their
current repositories. In order to facilitate the comparison of the different repository
environments it was decided to also map these description against the abstract functional
entities of the OAIS reference model, a widely recognised standard (ISO 14721:2003) for
describing Archival Information Systems. ONB presented an overview of the OAIS
functional model at a WP1 Meeting in Vienna on November 18, 2004. Within the
reporting period ONB provided an OAIS mapping for its repository, the contributions of
the other implementers are underway. The results will be analysed and compiled by ONB
and will form an essential building block for D1.1.

Within the reporting period ONB undertook desktop research on attributes of trusted
digital repositories. The results of this state-of-the art analysis will be part of D1.1 (see
below). In order to assure that the latest results of international research in this field will
be available to the reUSE partners ONB and UBER also participate in a working group
of the NESTOR project dedicated to the certification of trusted digital repositories. A
first meeting of this WG was held in Munich on December 10, 2004.

NLE’s main objective in WP is to set up a demonstrator that meets the criteria of trusted
digital repository outlined in RLG-OCLC report!. In 2004 NLE performed system
analysis and set requirements for the planned digital repository system in accordance
with OAIS model?.

A number of open source repository softwares were compared and tested. In result
FEDORA (Flexible Extensible Digital Object and Repository Architecture) was chosen
as a base platform on which NLE’s repository system will be developed.

Hardware purchase took place in September-October 2004.

Use cases of the system and most important workflows were determined.

In December 2004 software design process has reached the final draft of system
specification. Design of digital object structure is in it’s final phase. NLE has completed
a list of metadata elements and specified their application structure. Database structure
for user system, depositor management and temporary ingest buffer has been designed.
First version of depositor management database is in testing phase. Management and
access tools that interact with the FEDORA repository are under the development.

Concerning the ALO system UBI and i3s3 made a comparison of the different systems in
special analysis of one object systems which provide 1 or 2 documents per object (like
the system from UBER) against multi object systems which provide up to 1000 and more
documents (pictures, pages) per object (like the system of ALO does). In respect to
metadata schema an analysis of the latest METS Schema and differences between the
METS Schema used in the running ALO System was worked out. Moreover a
comparison of the NISO MIX Standard against the DIG35 Standard was carried out. As
ac conclusion a first draft for a schema for minimal metadata for electronic documents,
ocr scanned pages and electronic objects which format is not known has been created.
Based on these specifications as well as on new workflow models an update of the Ingest
Client for handling electronic documents and testing of the client was started.

I Trusted Digital Repositories: Attributes and Responsibilities. An RLG-OCLC Report. - RLG,2002.
http://www.rlg.org/longterm/repositories.pdf

2 Reference Model for an Open Archival Information System (OAIS). - CCSDS, 2002
http://ssdoo.gsfc.nasa.gov/nost/wwweclassic/documents/pdf/CCSDS-650.0-B-1.pdf
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Task 2 Metadata systems: Within the reporting period ONB undertook desktop research
on latest developments in the field of preservation metadata. Leading international
initiatives, in particular the PREMIS working group, have been contacted. ONB prepared
presentations on the latest developments in the field of preservation metadata for the
reUSE general meeting in Innsbruck/Obergurgl on September 9-10, 2004 and for the
WP1 Meeting in Vienna on November 18, 2004. All implementers provided reports on
their current metadata systems.

Task 3 Draft agreements: Within the reporting period this task has not been a main
focus. ONB started desktop research, comparing different models of submission
agreements currently in use. ONB also provided a first version of a submission
agreement. Together with UBI a side project was initiated at the college for librarianship
in Eisenstadt.

Task 4 Workflow scenarios: To facilitate the comparison of workflows in the different
reUSE institutions ONB prepared templates for description of user scenarios and use
cases / workflows which have been completed by the reUSE implementing partners.
User Scenarios on the one hand mainly serve as a communication tool to get a common
understanding of the different user needs, Use Cases on the other hand describe real
workflows. Workflows are important components of digital repositories as they describe
and formalize business processes and make them repeatable, auditable and potentially
automatically executable. The results of the surveys undertaken in this task will be fed
into D.1.1 (see below).

Task 5 Set up of demonstrators

The edoc system of UBER, and the ALO system which is used as trusted digital
repository for UBI, UBG and i3s3 will be adapted and enhanced for the reUSE service.
NLE has started to develope a new system based on the FEDORA software package
(more details below).

UEBER has concentrated on :

- putting the German demonstrator into practise (deliverable 1.4),

- the full documentation of the edoc system and it’s compliance with the OAIS
(CCSDS (Consultative Committee for Space Data systems. Reference Model for
an Open Archival Information System (OAIS). Red Book. 2002,
http://www.ccsds.org/docu/dscgi/ds.py/Get/File-143/650x0b1.pdf, last visited:
09.12.2004) reference model. This will be the basis for strategic implementation
plans towards a “Trusted Digital Repository”.

- evaluating the technology used for the edoc- Server in terms of reuseability at
another site (HTWK Leipzig) and applicability for hosting publication series
from other institutions than Humboldt- University.

- to develop supporting tools in order to publish digitized materials, a prototype for
using the ebind-Technology (http://sunsite.berkeley.edu/Ebind/ ) has been
implemented and configured (see http://edoc.hu-berlin.de/ebind/hirschfeld-otto-
hermann-1934/hirschfeld.xml),

Within the reporting period work on ONB’s repository system comprised mainly
improvements of the current software. This included an enhancement of the metadata
schema, implementation of new routines for batch ingest of digital objects and
optimisation of the system with regard to administration of complex digital objects.
Concurrently ONB was engaged in requirements design for the forthcoming version of
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the software which will be available in early summer 2005 and will form the basis of the
reUSE demonstrator at the Austrian National Library. In several meetings the
requirements have been discussed with the system developer. Enhancements of the new
version will include a more modular software design, improved data ingest routines and a
more flexible metadata management.

Deliverable D.1.1 —White Paper on Digital Repositories: The reUSE white paper on
digital repositories is based on two main pillars, an environmental scan of current
developments and open issues in the international arena, and a status check and cross-
analysis of the ongoing implementation work at the reUSE demonstrators. The White
Paper aims to feed into demonstrator implementation, guide the development of the
evaluation framework (WP 3), and contribute to internal discussion and exchange of
experience. — International digital repositories research achieved major advancements in
the last couple of years. Fundamental theoretical works nourished international
discussion and shaped thinking about digital repositories, and wide-spread
implementation efforts further contributed to research and raised the standing of digital
repositories in society. While in the late 1990s digital repository initiatives struggled
mainly with technicalities, the focus has now moved to establishing 'trusted' digital
repositories that are organisationally viable and long-term sustainable. reUSE builds
heavily on both, the work on 'trusted' digital repositories and the OAIS model. The white
paper introduces both, and further highlights other relevant issues with references to
relevant literature for detailed discussion. — The second pillar of the white paper presents
the status quo at reUSE demonstrators and builds upon the different surveys undertaken
in the WP1 tasks described above. reUSE demonstrator organisations stem from a range
of organisational settings. Yet all follow the common goal of tying into the traditional
publication process and collecting digital masterfiles of public sector publications along
with their print counterparts. Besides establishing the digital repository infrastructure at
reUSE demonstrators, other core challenges are of an organisational nature including
negotiations with information producers and the creation of a feasible workflow for
accessioning publications into the repository. In the rapidly ongoing implementation
work, this analysis is of course only a snapshot of the current situation. Yet, this analysis
enables self-assessment and furthers discussion among the reUSE partners.

4.2 Work package 3: Evaluation framework (leader: NUK)

4.2.1 Deliverable 3.1

In the reporting period NUK, LJU and DDB worked in setting up a framework for the
evaluation of the reUSE repositories. The expected project outcomes were considered
and compared with the project objectives, which were: to set up a trusted digital
repositories in Austria, Estonia and Germany for collecting, preserving and making
available digital master files from printed publications edited by public sector bodies,
and; to create added value services in order to exploit these data collections. It was also
important to analyse the impacts and benefits from the new services in the local
environment.

In this regard the evaluation was focused on:
- the organizational aspects;
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- the digital repositories developed by the demonstrators from their technical and
content point of view;

- the long-term preservation strategies planning, and;

- the services, including value added services to the users and their impact and
benefit in the local environment.

These four topics should be evaluated from different aspects. In the scientific literature
there was no appropriate methodology which would encompass all aspects in this
specific case. Furthermore, all the existing methodologies were implemented in
particular contexts, which in some way differ from the needs of reUSE project. That was
the main argument for deciding to take a new integrated approach, combining some of
the elements of different experiences and standards.

Our evaluation methodology integrates two different approaches: a multi-attribute
evaluation, which considers four elements: the organizational issues, the technical
aspects of the repositories, the services together with value-added services and the cost
benefit aspects; and a SWOT analysis of the four repositories.

At Obergurgl meeting in September and Vienna meeting in November jointly with the
partners the final structure of the table was designed. Now it consists of 14 general
attributes, which are divided into evaluation topics and these into detailed topics. For
each detailed topic we defined the expected input i.e. data on the achievements or results
that we expect to get from the partners. The instruments for measuring them are also
mentioned. The analysis will be based on the data about the current situation and practice
provided by the partners.

In continuation a strategy for gathering information from the partners was developed. For
this purpose five questionnaires for surveys and interviews were prepared and the timing
for collecting the data was defined.

Interviews will be done with managers at different levels of the hierarchy in the library
and/or University in order to analyse the organizational issues. The responses will help to
get a picture for the cost-benefit analysis as well.

For the technical part a questionnaire was prepared on the basis of the topics in the table
and will be distributed to the demonstrators. According to the conclusions of Ljubljana
meeting, we shall try to adjust it more to the concept of trusted digital repositories. Since
there are different types of repositories, it will be interesting to compare the different
capabilities of the systems.

Two more questionnaires were prepared, one for the content providers and other for the
end-users. Both will be translated into local languages and distributed by the partners.
How much valuable information we shall get will depend on the content of the
repositories and the time when they will be available to the public.

In addition to the questionnaires, we plan to use log statistics from the different systems
and site visits.

The SWOT analysis will come at the end, after gathering all necessary data from the
partners.
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The survey strategy will be presented to all the partners at Innsbruck meeting in February
2005.

5 Management

The project is running very smoothly based on a constructive and polite relationship
between the partners. Until today no outstanding issues or deviations from the workplan
occured.

Each partner is well aware of this role, his objectives and his tasks. A big advantage of

the project is that it follows an decentralised approach which allows individual solutions
at different partner sites.

6 Awareness and Dissemination

Deliverable D5.1 has partly been completed during the first reporting period. A
homepage, flyer, general presentation, etc. have been edited.

Moreover the start of the project and the project’s objectives have been announced at
several conferences and meetings.

The following list provides a rough overview about these activities

Type Partner Title Event - Context | Place Date Note
Conference talk | UBI reUSE. An eContent project Austrian Linz, 2004- | Presentation of the
Libraries Day 09-24 project for
Austrian Libraries
(around 60
auditors)
Conference talk | DDB National and International Chinese- Beijing July
Preservation Strategies and European 14-16
Initiatives / International Workshop on 2004
Cooperation: reUSE! - reUSE | Digital
digital master files of printed | Preservation
material!
Presentationsm | DDB Meeting with Nestor fall 2005
ailings, reports participants, etc.
Paper LJU Na razvalinah Gutenbergove Casopis za Paper is trying to
trdnjave — evolucija zapisa kritiko znanosti, explain the strong
(On the ruins of the domisljijo in influence of the
Gutenberg’s fortress — the novo information on the
evolution of the written antropologijo, society. By
record letnik XXXII, changing the form
2004, stevilka of information
215-216, str. from written to
266- 276 digitased one,
reorganization and
new cognitive
process withn
broader community
might take place.
Invited, LJU - Libraries in an Open Vloga
published Ziga Scientific Publishing specialnih in
conference Turk Environment visoko§olskih
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paper knjiznic v
procesu
evropske
integracije -10th
Slovenian
Conference of
Special
Libraries and
3rd Slovenian
Conference of
Academic
Libraries with
International
Attendance,

ISBN 961-
90557-6-4. -
Str. 157-162.

Meeting NLE Project reUSE presentation Visiting State Tallinn Meeting with
Chancellery of 2004-09-03 | Secretariat of the
the Republic of Research
Estonia and Development

Council
(Publishing
structural unit of
State Chancellery)

Conference NLE Dissemination of reUSE flyer | “Forum for Tartu 2004- | Dissemination of
government 09-30, reUSE flyer in
official's”, 2004-10-01 | conference map +
organised by new contacts, (403
The State registrated
Chancellery of participants)
the Republic of
Estonia

Meeting NLE Project reUSE presentation Meeting with Tallinn Defining objectives
eContent 2004-10-11 | and contact-points
ePSIGATE between 2 PSI
project eContent projects
Estonia’s
Country
Coordinator Mr.

Ivar Tallo

Meeting NLE Project reUSE presentation Ministry of Tallinn Ministry of
Culture, 2004-10-12 | Culture, Strategy
Meeting of for years 2004-
Cultural 2007 contains tasks
heritage’s for digital
digital preservation
preservation activities. Are
working group interested in

regular overview
of reUSE project

Meeting NLE Project reUSE presentation Visiting State Tallinn Meeting with
Chancellery of 2004-10-15 | Government
the Republic of Communication
Estonia Office (Publishing

structural unit of
State Chancellery)

Meeting NLE Project reUSE presentation Visiting Tallinn Meeting with Press
Chancellery of 2004-18-10 | and Information
the Riigikogu Department.
(Parliament)

Meeting NLE Project reUSE presentation Visiting State Tallinn Meeting with
Chancellery of 2004-10-19 | European Union
the Republic of Secretariat
Estonia (Publishing
(Publishing structural unit of
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structural unit) State Chancellery)

Meeting NLE Project reUSE presentation Visitng State Tallinn Meeting with
Chancellery of 2004-10-19 | Department of
the Republic of Document
Estonia Management

(Publishing
structural unit of
State Chancellery)

Conference NLE Dissemination of reUSE flyer | Digital library Tartu Dissemination of

and its user 2004-10-19 | reUSE flyer in
conference; new
contacts, (around
80 auditors)

Meeting NLE Project reUSE presentation, Meeting with Tallinn reUSE
the digital 2004-10-26 | presentation,
preservation discussions.
team of the Result: Archives
National will be the clients
Archives of of the reuse
Estonia repository (further

interest in technical
know-how)

Meeting NLE Project reUSE presentation Estonian Tallinn Dissemination of
Librarians 2004-11-02 | reuse flyer,
Association’s discussions,
meeting contacts.

Conference NLE Project reUSE presentation “Printing and Tallinn Dissemination of
Publishing 2004-11-18 | reUSE flyer,
Conference personal contacts
2004” (136 registrated

participants)

Meeting NLE Project reUSE presentation Meeting with Tallinn Presentation,
Peeter Mauer, 2004-12-01 discussion for
Adviser further activities
(museums), for disseminating
Ministry of information to
Culture, museums in
Cultural Estonia
Heritage Dep.

Workshop talk | NLE Project reUSE presentation Workshop: Tallinn 10 minutes
“Infotechnologi | 2004-12-03 | presentations of
cal projects in reUSE project
NLE” (around 70

auditors)

Workshop talk | NLE Project reUSE presentation Workshop: Tartu 30 minutes
“Digitising 2004-12-09 | presentaion,
Estonian dissemination of
Cultural reUSE flyer,
Heritage” contacts

Article NLE “NLE starts reUSE project. Article in Tallinn Article for

The first practical step to Riigikogu 2004 informational and
long-term preservation of Toimetised — disseminational
digital content.” Journal of purposes

Estonian

Parliament,

RiTo 10/2004

Dissemination / | ONB ECDL 2004 - Bath, UK Presenting reUSE

Concertation European 2004-09-11 | to experts in the
Conference on —2004-09- field of digital
Digital Libraries | 16 libraries / digital

preservation,
discussing about
possible
cooperation with
other projects

Dissemination ONB Library Science | Berne, Discussing the
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Talks Switzerland | reUSE approach
2004-09-20 | with Swiss
National Library
Conference talk | ONB EU-Projekte der ONB Osterreichischer | Linz, Presentation of the
Bibliothekartag | Austria project for

2004-09-22 | Austrian Libraries
—2004-09- (around 60

24 auditors)
Dissemination / | ONB ERPANET Budapest, Presenting reUSE
Concertation Workshop on Hungary to experts in the
Workflows for 2004-10-13 | field of digital
Digital —2004-10- preservation,
Preservation 15 discussing about
submission
workflows and
possible

cooperation with
other projects

Dissemination / | ONB Conference: The Hague, | Presenting reUSE
Concertation Permanent The to experts in the
Access to Netherlands | field of digital
Records of 2004-11-01 | preservation,
Science discussing about
possible

cooperation with
other projects

Conference talk | ONB Digitale Langzeitarchivierung | Osterreichischer | Vienna, Presentation of the
Archivtag Austria project for
2004-11-08 | Austrian Archivists
Dissemination / | ONB First NESTOR Munich, Presenting the
Concertation Meeting about Germany preliminary results
Trusted Digital 2004-12-10 | of the WP1
Repositories analysis about
trusted digital

repositories to
experts in this field

Dissemination / | ONB DigiTool Hamburg, Discussing about
Concertation National Germany the reUSE
Libraries Focus | 2004-12-14 | approach with
Group Meeting | —2004-12- National Libraries
15 and the developer
of ONB’s digital
archiving system

Presentation NUK Workshop on digital libraries | Croatian Sibenik, 24
Library September
Association 2004
Conference

Short paper NUK Project Reuse Knjiznicarske
novice, Oct.
2004, Ljubljana,
NUK, pp. 3-5.

Websites NUK Local websites for reUSE

Websites UBER Local websites for retUSE

Websites UBI Local website for reUSE

Partnerships and cooperation

Nestor (http://www.langzeitarchivierung.de)

Humboldt-University is a partner with the Nestor: German Network of Excellence for

Long Term Preservation. A Germany wide network for expertise and cooperation for

long term preservation of digital ressources will be established together with the German

National Library (Die Deutschen Bibliothek), the State and University Library Lower
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Saxony in Gottingen, the Bavarian State Library, the Institute for Museum Information in
Berlin and the General Directorate of the Bavarian State Archives (GDAB).

College for librarianship and information professionals

A cooperation project initiated by UBI and supported by ONB will investigate the
readiness and attitude of publishers towards digital preservation. The students will work
out a study based on site interviews. UBI and ONB are confident that this project is a
valuable measure to promote digital preservation at the educational level.

Humboldt-University is among other things responsible for developing a certification
procedure for “Trusted Digital repositories”, that is also discussed with the Research
Libraries Group in the USA. So demands and information from the Nestor project are
directly transferred to the partners and reuse in person of Susanne Dobratz (Humboldt-
University) and Max Kaiser (Austrian National Library) is directly integrated into the
definition of guidelines for “Trusted Digital Repositories”.

Sun Center of Excellence for Trusted Digital Repositories (http://www.coe.hu-berlin.de/)
The Austrian Literature Online Consortium lead by the University Library Innsbruck,
Humboldt-University Berlin and XiCrypt GmbH Graz are working on implementing a
“Trusted DigitalRepository” supported by Sun Microsystems.

7 Any other remarks

Due to the fact that the first year of the project will end on 25th of June 2005 it was
agreed that the first review meeting will take place at the end of August or beginning of
September.

8 Conclusion

The main approach of the project has proofed to be right and all participants are
convinced to be able to fulfil the objectives and tasks of the technical annex.
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9 Appendices
9.1 Final version of D1.5 Tender for a study on digital repositories
9.2 Records of the 1st project meeting in Obergurgl (Tyrol)

0 Note: Apart from the presentations also online presentations took place
which are not documented in the attached files
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